

# AREA SCOUT MVP — PROJECT BUDGET SUMMARY

Planning estimate | 12-week implementation | Currency: Nigerian Naira (₦) | Bottom-up estimating

**Project Objective:** Build and launch an MVP that helps prospective tenants search, compare, verify, and understand properties and surrounding neighborhoods before making rental decisions.

## 1. WORK PACKAGES

|   |                                                                                             |
|---|---------------------------------------------------------------------------------------------|
| 1 | <b>Requirements &amp; UX</b><br>Requirements, flows, wireframes, UI                         |
| 2 | <b>Platform Development</b><br>Search, profiles, save/compare, contact & inspection         |
| 3 | <b>Neighborhood Data</b><br>Location intelligence, listings and content preparation         |
| 4 | <b>Testing &amp; QA</b><br>Functional, integration, UAT and defect resolution               |
| 5 | <b>Deployment &amp; Launch</b><br>Cloud setup, production deployment, training and handover |

## 2. COST ESTIMATE

| Cost Item                        | Category          | Estimating Basis / Key Assumption        | Estimate          |
|----------------------------------|-------------------|------------------------------------------|-------------------|
| Project Manager                  | People            | 3 months × ₦500,000/month                | ₦1,500,000        |
| UI/UX Designer                   | People            | 2 months × ₦350,000/month                | ₦700,000          |
| Software Developers              | People            | 2 developers × 3 months × ₦700,000/month | ₦4,200,000        |
| QA/Test Engineer                 | People            | 2 months × ₦350,000/month                | ₦700,000          |
| Data/Content Preparation         | People            | 2 months × ₦300,000/month                | ₦600,000          |
| Cloud Hosting & Tools            | Technology        | 3 months × ₦150,000/month                | ₦450,000          |
| Maps/Location APIs               | Vendor/Technology | 3 months × ₦100,000/month allowance      | ₦300,000          |
| Security & Compliance Review     | Vendor            | Fixed planning allowance                 | ₦300,000          |
| User Training & Launch Materials | Training          | Fixed planning allowance                 | ₦250,000          |
| <b>DIRECT PROJECT COST</b>       |                   |                                          | <b>₦9,000,000</b> |
| Contingency Reserve              | Risk Allowance    | 10% of direct project cost               | ₦900,000          |
| <b>TOTAL PROJECT ESTIMATE</b>    |                   |                                          | <b>₦9,900,000</b> |

## 3. COST RISK & RESPONSE

**Risk:** Third-party API or data requirements may increase during development, especially for maps/location services. **Response:** Maintain the ₦900,000 contingency reserve, monitor API usage weekly, and require documented approval before contingency or baseline changes are made.

## 4. BUDGET MONITORING & CONTROL

The ₦9.9M estimate becomes the cost baseline. The PM will track **Budget → Actual Cost → Variance → Remaining Budget → Forecast at Completion** weekly. Variances above an agreed 10% threshold will be investigated. Scope or cost changes require impact assessment and stakeholder approval before the baseline is revised.